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CASE NO. NEPR-MI-2019-0011 

 

SUBJECT:  

Submission  of  Presentation  for  Compliance 

Hearing.  

 

 

 

MOTION SUBMITTING PRESENTATION FOR COMPLIANCE HEARING 

 

TO THE PUERTO RICO ENERGY BUREAU: 

 

COMES NOW, LUMA ENERGY SERVCO, LLC (“LUMA”), through the undersigned 

legal counsel and respectfully states and submits the following: 

1. In a Resolution and Order of December 31, 2020 (“December 31st Resolution and 

Order”), this honorable Puerto Rico Energy Bureau (“Energy Bureau”) initiated procedures for 

LUMA and the Puerto Rico Electric Power Authority (“PREPA”) to complete three tasks. See 

Resolution and Order of December 31,2020, pages 8-10. The first task assigned to PREPA was to 

create voltage level maps by May 31, 2021. The second task involved the creation of preliminary 

maps of interconnection capacity and was completed on September 30, 2021. Finally, the third 

task consists of completing an inventory of the power grid . See id.  

2. On October 1, 2021, in compliance with the December 31st Resolution and Order, 

LUMA informed this Energy Bureau that as of September 30, 2021, the interconnection capacity 

maps have been available for use by any customers or DG developers on the lumapr.com website. 

(“October 1st Motion”). 
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3. As Exhibit 1 to October 1st Informative Motion, LUMA submitted both in the 

English and Spanish languages, a guide for users accessing and navigating the interconnection 

capacity maps. 

4. As set forth in the December 31st Resolution and Order, this Energy Bureau has 

held three compliance hearings in this proceeding. The latest compliance hearing was held on 

October 12, 2021. 

5. During the compliance hearing of October 12, 2021, Associate Commissioner 

Lillian Mateo Santos recommended that LUMA include in the interconnection maps, the date 

when the maps were last published.  

6. On October 15, 2021, in accordance with the recommendations of Associate 

Commissioner Lillian Mateo Santos, LUMA submitted a rendering of the update interconnection 

capacity maps, showing the fields where LUMA added the date when the maps were last published. 

See Exhibit 1 of October 15th Motion.  

7. A compliance hearing is set for December 13, 2021.  

8. In accordance with that portion of the December 31st Resolution and Order that set 

a compliance hearing for December 13, 2021 and directed that copies of the presentation to be 

offered shall be filed at least three days prior to each hearing, LUMA hereby submits its 

presentation for the December 13th compliance hearing, entitled “Plan for Distribution System 

Interconnection Capacity Map & Power System Inventory-Compliance Hearing,” Case NEPR-

MI-2019-0011, December 13, 2021.  See Exhibit 1. The presentation includes the overall status of 

the three orders issued in the December 31st Resolution and Order, see Exhibit 1, slide 3, 

explanations on the status of Order 3, see id., slides 4-8, and the timeline as of December 6, 2021, 

of the Pre-Engineering Request for Proposals (RFP), including the projected timeframe for 
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execution of the Field Inventory and Health Assessment, Data Entry and Close Out and completion 

of the project, see id, slide 9. 

WHEREFORE, LUMA respectfully requests that the Energy Bureau accept and consider 

the Power Point presentation in pdf format that is submitted as Exhibit 1 to this Motion; allow 

LUMA to offer the same at the compliance hearing scheduled for December 13, 2021;  accept the 

timeline for Order 3 included in slide 9 of Exhibit 1; and deem that LUMA complied with 

December 31st Order.  

RESPECTFULLY SUBMITTED. 

In San Juan, Puerto Rico, this 8th day of December 2021. 

I hereby certify that I filed this motion using the electronic filing system of this Energy Bureau 

and that I will send an electronic copy of this motion to the attorneys for PREPA, Joannely 

Marrero-Cruz, jmarrero@diazvaz.law; and Katiuska Bolaños-Lugo, kbolanos@diazvaz.law.  

Notice will also be sent to the Office of the Independent Consumer Protection Office, Lcda. Hannia 

Rivera Diaz, hrivera@jrsp.pr.gov. 

 

 

 

 

 

 

DLA Piper (Puerto Rico) LLC 

500 Calle de la Tanca, Suite 401 

San Juan, PR 00901-1969 

Tel. 787-945-9107 

Fax 939-697-6147 

 

/s/ Margarita Mercado Echegaray 

Margarita Mercado Echegaray 

RUA NÚM. 16,266 

margarita.mercado@us.dlapiper.com 
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Exhibit 1 

Presentation for Compliance Hearing of December 13, 2021 

 



Plan for Distribution System Interconnection Capacity Map & 
Power System Inventory – Compliance Hearing

NEPR-MI-2019-0011
December 13, 2021



Agenda
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• Overall Status
• Status Updates by Order

• Order 2: Preliminary maps of interconnection capacity
• Order 3: Power grid inventory

• Pre-Engineering RFP Updates

NEPR-MI-2019-0011
December 13, 2021



Overall Status
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On track, no risk
On track, some risk but manageable
Delayed, high risk identified

Order
Overall 
Status

Risks Next Steps

Order 1 – Voltage Level Maps Complete None

Order 2 – Preliminary Maps of 
Interconnection Capacity

1
st

publication - Complete

2
nd

publication - In Progress

None

Data analysis in progress.

Order 3 – Power Grid Inventory Information gaps have been 
discovered relating to DGs and 
backup generation.  The team 
is exploring options to fill this 
gap

• For items requiring multi-year data 
collection: proceed with inspections 
(substations) and procurement (line 
asset data).

• For DGs: Develop plan to solicit 
backup generation information for 
industrial and institutional 
customers.
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Order 3: Power Grid Inventory

Assess Available 
Data

Define Archiving 
System

Assemble Available 
Data

Collect Unavailable 
Data

As a reminder, Order 3 has 10 related sub-projects, each following this framework:

• Assess available data: Assess the availability of data in existing systems.

• Define archiving system: Determine how the data should be stored to accomplish this order (e.g., a GIS 
field, a database, etc.). Create the necessary templates and frameworks.

• Assemble available data: For data available in existing systems, collect and input it into the selected 
storage method.

• Collect unavailable data: For data that is not available, create a plan to collect it. Where there are 
synergies, align with other existing data collection efforts.
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Order 3: Power Grid Inventory
Highlights – Assembling and Collecting Data
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# Data Assess Data 
Avail.

Define 
Archiving

Assemble 
Avail. Data

Collect 
Unavailable 
Data

Next Steps (Assembling / Collecting Data)

a Geographic 
position of 
circuits and 
service 
trans-
formers

Complete Complete Not 
applicable

Aligned 
with field 
data 
project

Data to be collected during field verification 
initiative.

b Availability 
of SCADA 
visibility

Complete Complete Complete Not 
applicable

None.

c Availability 
of data 
about load 
profiles

Complete Complete Complete Not 
applicable

None.
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Order 3: Power Grid Inventory
Highlights – Assembling and Collecting Data

6

# Data Assess Data 
Avail.

Define 
Archiving

Assemble 
Avail. Data

Collect 
Unavailable 
Data

Next Steps (Assembling / Collecting Data)

d Identifica-
tion of DERs

Complete Complete In 
progress

In 
progress

DERs: Consolidating data sources and assessing 
missing data.
Backup generation: Reached out to industrial 
and institutional customers to solicit backup 
generation information.  In process of receiving 
responses. To be completed by Q1-2022.

e Typical daily 
profile of 
DERs

Complete Complete Complete Not 
applicable

None.

f Transformer 
state and 
remaining 
life

Complete Complete Not 
applicable

Aligned 
with field 
data 
project

Data to be collected during field verification 
initiative.
Useful life calculations to follow.
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Order 3: Power Grid Inventory
Highlights – Assembling and Collecting Data
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# Data Assess Data 
Avail.

Define 
Archiving

Assemble 
Avail. Data

Collect 
Unavailable 
Data

Next Steps (Assembling / Collecting Data)

g Technical 
and non-
technical 
losses

Complete In 
progress

In 
progress

In 
progress

Technical: Rudimentary calculations complete.
Non-technical: A pilot calculation per substation 
in progress; it will allow test data and 
methodology.

h Physical 
and cyber 
vulner-
abilities at 
substations

Complete Complete Not 
applicable

Aligned 
with field 
data 
project

Checklists created to be used during substation 
inspections.
Physical assessments to be carried out 2021 –
2023, in progress.
Cyber assessments to be carried out 2021 – 2025, 
beginning later this year.
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Order 3: Power Grid Inventory
Highlights – Assembling and Collecting Data
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# Data Assess Data 
Avail.

Define 
Archiving

Assemble 
Avail. Data

Collect 
Unavailable 
Data

Next Steps (Assembling / Collecting Data)

i Feeders 
with critical 
loads, 
priority 
loads, 
needing 
sup-
plementary
studies

Complete Complete Complete Not 
applicable

Critical and priority loads complete.
List of supplementary studies present and will be 
further updated as time goes by.

j Location, 
state, joint 
use status 
of poles

Complete Complete Not 
applicable

Aligned 
with field 
data 
project

Data to be collected during field verification 
initiative.
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Pre-Engineering RFP
Projected Timeline (as of 6 Dec 2021)

(*) This schedule allows 7 days to prepare the P3A and FOMB package, and 30 days for P3A and FOMB approval.

MILESTONE / ACTIVITY START DATE END DATE STATUS

Procurement Process for New RFP Issuance 11 Jun 2021 9 Aug 2021 Complete

Bid Process Out to Public 10 Aug 2021 21 Oct 2021 Complete

Scope Addendum Posted (Office Validation) 23 Sep 2021 23 Sep 2021 Complete

Proposal Submissions Due / Bids Close 21 Oct 2021 21 Oct 2021 Complete

Evaluation & Questions to Proponents 22 Oct 2021 4 Nov 2021 Complete

Proponents Respond to Questions 5 Nov 2021 11 Nov 2021 Complete

Evaluation & Short List Selection 12 Nov 2021 18 Nov 2021 Complete

Shortlist Presentations, Best and Final Offer, Select Proponent 19 Nov 2021 10 Dec 2021 In progress

Prepare and Approve Bid Award Document & Contract 10 Dec 2021 24 Dec 2021 Not started

Review and Approve Contract (Vendor) 24 Dec 2021 14 Jan 2022 Not started

Obtain P3A and FOMB Approval (*) 14 Jan 2022 21 Feb 2022 Not started

Send Contract to Vendor, Counter Execution, Facilitate Execution of Contract 21 Feb 2022 23 Feb 2022 Not started

Mobilization & Safety Training 24 Feb 2022 28 Mar 2022 Not started

Execution of Field Inventory and Health Assessment 28 Mar 2022 31 Dec 2024 Not started

Data Entry (Collected Data) 28 Mar 2022 4 Feb 2025 Not started

Close Out 5 Feb 2025 18 Mar 2025 Not started

NEPR-MI-2019-0011
December 13, 2021



Thank you


